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NEW SOUTH MEDFORD HIGHNEW SOUTH MEDFORD HIGH

� Total Project Budget: $80,600,000
� Change Orders to date less than 1% of GMP 

(Guaranteed Maximum Price)
� Project 45% complete 
� Project on Schedule - Completion Date: Summer 

2010
� MILESTONES

� Structural steel topped-out, only connections remain
� Mechanical/Electrical Rough-ins
� Drywall Insulation



NEW SOUTH MEDFORD HIGHNEW SOUTH MEDFORD HIGH

� SUMMER 2009 ACTIVITY
� Offsite street improvements 
� Onsite parking lot paving
� Athletic fields



NEW SOUTH MEDFORD HIGHNEW SOUTH MEDFORD HIGH

SAFE ROUTES PLANSAFE ROUTES PLAN



NEW SOUTH MEDFORD HIGHNEW SOUTH MEDFORD HIGH



NEW SOUTH MEDFORD HIGHNEW SOUTH MEDFORD HIGH

NEW CUNNINGHAM CUTNEW CUNNINGHAM CUT--THROUGH, CURB / GUTTER INSTALLEDTHROUGH, CURB / GUTTER INSTALLED



NEW SOUTH MEDFORD HIGHNEW SOUTH MEDFORD HIGH

SOUTH DOWN COLUMBUS, UNDERGROUND UTILITIES INSTALLED AND COVEREDSOUTH DOWN COLUMBUS, UNDERGROUND UTILITIES INSTALLED AND COVERED



NEW SOUTH MEDFORD HIGHNEW SOUTH MEDFORD HIGH

INTERIOR 1INTERIOR 1STST LEVEL CORRIDOR  LEVEL CORRIDOR  -- INSULATION & DRYWALLINSULATION & DRYWALL



NEW SOUTH MEDFORD HIGHNEW SOUTH MEDFORD HIGH

INTERIOR DOOR FRAME INSTALLED INTERIOR DOOR FRAME INSTALLED –– WELDED WITH SOFFIT FRAMINGWELDED WITH SOFFIT FRAMING



NORTH MEDFORD HIGHNORTH MEDFORD HIGH

� Total Project Budget: $34,000,000
� Project on Budget 
� Project 58% complete 
� Project on Schedule - Completion Date: 

Summer 2011

� MILESTONES
� Media Center – Awarded to Batzer
� Landscape – Awarded to Taylor
� Parking Log Improvement – Out to Bid



NORTH MEDFORD HIGHNORTH MEDFORD HIGH

� SUMMER 2009 ACTIVITY
� Technical Arts / Science Classrooms
� Administration Renovation 
� Media Center / 3 Classrooms – Complete Winter 

2009
� Landscaping – Two Phases: Complete Summer 

2010
� Parking Lot Site Improvements 



NORTH MEDFORD HIGHNORTH MEDFORD HIGH

SITE REMODEL & NEW CONSTRUCTIONSITE REMODEL & NEW CONSTRUCTION



NORTH MEDFORD HIGHNORTH MEDFORD HIGH

PARKING & SIDEWALK REPLACEMENTPARKING & SIDEWALK REPLACEMENT



NORTH MEDFORD HIGHNORTH MEDFORD HIGH

LANDSCAPE PHASE 1 & 2LANDSCAPE PHASE 1 & 2



LONE PINE ELEMENTARYLONE PINE ELEMENTARY

� Total Project Budget: $15,000,000
� Project on Budget – Change Orders to 

date less than 4% of GMP
� Project 67% complete 
� Project on Schedule - Completion Date: 

Fall 2009
� MILESTONES

� New Gym & Cafeteria: 98%  (School Storage to 
move in 6/4/2009)

� New Classroom / Administration Building: 80% 
(Painting, Casework and Flooring in progress)



LONE PINE ELEMENTARYLONE PINE ELEMENTARY

� SUMMER 2009 ACTIVITY
� New Gym / Administration Building – Complete 

in July
� Two existing Classroom Buildings and Media 

Center to be renovated
� “Quad” Classroom Building to be demolished
� Temporary Modular Building to be removed

� Site work to be completed Fall 2009



NEW GYM AND CAFETERIANEW GYM AND CAFETERIA

LONE PINE ELEMENTARYLONE PINE ELEMENTARY



NEW CAFETERIANEW CAFETERIA

LONE PINE ELEMENTARYLONE PINE ELEMENTARY



NEW GYM INTERIORNEW GYM INTERIOR

LONE PINE ELEMENTARYLONE PINE ELEMENTARY



NEW CLASSROOMNEW CLASSROOM

LONE PINE ELEMENTARYLONE PINE ELEMENTARY



NORTH SIDE NORTH SIDE –– NEW CLASSROOMSNEW CLASSROOMS

LONE PINE ELEMENTARYLONE PINE ELEMENTARY



OAK GROVE ELEMENTARYOAK GROVE ELEMENTARY

� Total Project Budget: $9,700,000
� Project on Budget – Change Orders to date less 

than 9% of GMP
� Project 88% complete 
� Project on Schedule - Completion Date: Fall 

2009
� MILESTONES

� New Gym / Administration Building - 95%  (Floor 
coverings and Casework being installed)

� Media Center Renovation: 80%                            
(Drywall Installation to start next week.                      
New Roof completed)



OAK GROVE ELEMENTARYOAK GROVE ELEMENTARY

� SUMMER 2009 ACTIVITY
� New Gym / Administration Building – Complete 

in June
� Media Center Renovation – Complete in July

� Painting Entire Exterior by District Crew
� New Floor Coverings in North Wing

� New Parking Lot and Landscaping 



NEW OFFICENEW OFFICE

OAK GROVE ELEMENTARYOAK GROVE ELEMENTARY



NEW MULTI PURPOSE ROOMNEW MULTI PURPOSE ROOM

OAK GROVE ELEMENTARYOAK GROVE ELEMENTARY



NEW COMMONSNEW COMMONS

OAK GROVE ELEMENTARYOAK GROVE ELEMENTARY



JACKSON ELEMENTARYJACKSON ELEMENTARY

� Total Project Budget: $12,960,000
� Project on Budget – Change Orders to 

date less than 1% of Base Bid
� Project 58% complete 
� Project on Schedule - Completion Date: 

December 2009

� MILESTONES
� Roofing Framing – 90% 
� Gym Roofing– 100%
� Mechanical / Electrical Rough-ins Underway



JACKSON ELEMENTARYJACKSON ELEMENTARY

� SUMMER 2009 ACTIVITY
� Completion of Mechanical/Electrical Rough-ins
� Installation of Brick Veneer
� Installation of Gypsum Wallboard
� Start of Interior Painting



JACKSON ELEMENTARYJACKSON ELEMENTARY

GYMGYM



JACKSON ELEMENTARYJACKSON ELEMENTARY

MAIN BUILDINGMAIN BUILDING



ROOSEVELT ELEMENTARYROOSEVELT ELEMENTARY

� Total Project Budget: $13,150,000
� Project on Budget – Change Orders to 

date less than 1% of Base Bid
� Project 58% complete 
� Project on Schedule - Completion Date: 

December 2009

� MILESTONES
� Roofing Framing – 80% 
� Gym Roofing – Underway
� Mechanical / Electrical Rough-ins Underway



ROOSEVELT ELEMENTARYROOSEVELT ELEMENTARY

� SUMMER 2009 ACTIVITY
� Completion of Mechanical/Electrical Rough-ins
� Completion of Metal Stud Framing
� Installation of Gypsum Wallboard



ROOSEVELT ELMENTARYROOSEVELT ELMENTARY

MAIN BUILDINGMAIN BUILDING



HEDRICK MIDDLE SCHOOLHEDRICK MIDDLE SCHOOL

� Total Project Budget: $1,873,800
� Project on Budget 
� Project 35% complete 
� Project on Schedule - Completion Date: Fall 

2009
� MILESTONES

� Bleachers – Completed 2007 
� Roofing – Completed 2008
� Painting (Interior) – 85% 



HEDRICK MIDDLE SCHOOLHEDRICK MIDDLE SCHOOL

� SUMMER 2009 ACTIVITY
� Remove & Replace Hallway Ceilings for Mechanical 

Upgrade
� Painting complete Exterior
� Replace Lockers in Girls & Boys PE Areas
� Mechanical Upgrade deficient Duct Work above Hallway 

Ceilings
� Hazardous Material Removal
� Install Air Conditioning in Main Gym
� Flooring – Replace Main Office, Hallway Carpet, & Install 

Linoleum in Classrooms where needed



MCLOUGHLIN MIDDLE SCHOOLMCLOUGHLIN MIDDLE SCHOOL

� Total Project Budget: $1,366,200
� Project on Budget 
� Project 35% complete 
� Project on Schedule - Completion Date: Fall 

2009
� MILESTONES

� Bleachers – Completed 2007 
� Roofing – Completed 2008
� Painting (Interior) – 85% 

 

 



McLOUGHLIN MIDDLE SCHOOLMcLOUGHLIN MIDDLE SCHOOL

� SUMMER 2009 ACTIVITY
� Remove & Replace Hallway Ceilings for Mechanical 

Upgrade
� Complete Exterior & Interior Painting
� Replace Lockers in Girls & Boys PE Areas
� Mechanical Upgrade deficient Duct Work above Hallway 

Ceilings
� Hazardous Material Removal
� Install Air Conditioning in Main Gym
� Flooring – Replace Main Office, Hallway Carpet, & Install 

Linoleum in Classrooms where needed


